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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 161 Date: 21-Sep-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 378

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;50 AM. Crews had to work on stripping the form panels ,work on
the temporary tower & working platform . Crews started at 7:00 AM.

Rick , Carlos , Jose & Carlos M. had to work on the form work . Crews had to strip the remaining
form work from , & clean the cells .

In addition tot hat , crews had to strip the form work on the East & West shear plates . Crews started
at 7:10 AM.

In the afternoon , Rick & Carlos G. had to work on the form work for the center cell & the cells on the
East of West of the center cells where the grout level is below the bottom of the base plates .

Jose , & Carlos M. had to work on house keeping inside the tower shafts , & inside the cells to the
end of the shift . Crews were done at 5:15 PM. They left at 5:30 PM.

Carlos & Augie had to work on the barge rigging section , & cross members for the temporary tower
& working platform .

In addition to that , crews had to work with the other crews setting in place , & bolting the grating
on the working platform .

Tony , Kevin , Samuel , Steve , Barry , & Jacob had to work on the temporary tower erection , & on
the working platform assembly . Crews had to install the remaining bolts on the temporary tower cross
beams , bracing beams , & working platform at 50 meters elevation .

In addition to that , crews had to snug , mark the bolts for 1/2 turn & pretension them .

At 9:00 AM. Jacob , & Barry had to work with ABF engineers on the top of the footing box . Crews
had to lower the jacks under the pedestals in all the tower shafts & shear plates .

In addition to that , crews had to lower & snug the nuts on the outside of the East & South tower
shafts for the high tension rods . They started at 9:10 AM. Crews were done at 2:30 PM. They joined the
other crews on the temporary tower to the end of the shift . All crews were done at 5:10 PM. They left at
5:20 PM.

At 1:30 PM. David , Jaime , Edward , Edwardo , & Richard came to the site to work on the high
tension rods . Crews had to bring 8 tensioning jacks & their accessories . 4 jacks for each of the East &
South tower shafts . Crews were done assembling the jacks at 2:30 PM.

After that , crews started to tension the high tension rods inside the South shaft . They started at
2;40 PM.

At 3:15 PM. David , Jaime & Edwardo went to work on the East tower shaft . Edward & Richard had
to work on the South tower shaft . Crews were done at 4:00 PM. 10 rods were tensioned .

Then , Edward , & Richard to switch 2 plates . They were done at 5:00 PM. All crews had to wrap
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up their tools & equipment. They left at 5:10 PM.

Bid Item: 053 T-L01-CBG.05304-0120F4 Tower Lift 01 Cross Bracing

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 2.00 2.00 0.00 4.00

JNM JAIME BARRAGANIronworker 2.00 2.00 0.00 4.00

FOR EDWARD MEYERIronworker 2.00 0.00 0.00 2.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 2.00 2.00 0.00 4.00

FOR DAVID LUCEROIronworker 2.00 2.00 0.00 4.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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